SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 9:56 PM

Contract No.:  04-0120F4
Diary #: 230 Const Calendar Day: 570 Date: 01-Apr-2011  Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 22-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L11-WEL.056 E Line Lift 11 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L11-CB1.056 E-W Line Cross Over Lift 11 Cross Beam 1
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MICHAEL PORTILLO 000 000 000 0.00 ]
Ironworker INM JOSE AMAYA-MESA 000 000 000 0.00 ]
Ironworker INM IGNACIO AGUILERA 000 000 000 0.00 ]
Di ary: Dispute
General Comments 056 X-L11-CB1.056 —~
The Holt crew bolted stiffener plates on the north and south ends of CB 15, both cells.
| measured the stiffener offsets, north and south, both cells of CB 15.
04-0120F4 Bid Item: 056 X-L11-CB2.056 E-W Line Cross Over Lift 11 Cross Beam 2
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM CHRISTOPHER BISKNER 000 000 000 0.00 ]
Ironworker FOR MATTHEW HOLT 000 000 000 0.00 ]
Ironworker APP JOHN TURNER 000 000 000 0.00 ]
Ironworker APP MICHAEL PORTILLO 000 000 000 0.00 ]
Ironworker INM DATHAN KAAI 000 000 000 0.00 ]
Di ary: Dispute
General Comments 056 X-L11-CB2.056 —~
| tested all the bolts on the south web, both cells, of Crossbeam 16.
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| also measured the offsets of all the stiffeners, noth and south, both cells, of Crossbeam 16.

04-0120F4 Bid Item: 085 E-L01-SBR.085 E Line Lift 01 Steel Barrier
AMERICAN BRIDGE/FLUOR, A JV

Trge i
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1=uy

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW WISTRICH 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES BENNINGHOVE 8.00 0.00 0.00 8.00 D
Di ary: Dispute
General Comments 085 E-LO1-SBR.085 0
The Benninghove crew continued installing barrier rail on the north side of the eastbound OBG, panel point
27.5 through panel point 33.
John Power, Mike Randall, and Chuck Middleton are on this crew, but are not included on the PMIV labor
list.
04-0120F4 Bid Item: 101 E-L11-TRR.101 E Line Lift 11 Travel Rail
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LONNY CANDELARIA 0.00 0.00 0.00 0.00 D
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 D
Ironworker JNM CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Di ary: Dispute
General Comments 101 E-L11-TRR.101 -
| tested the last of the bolts on the traveller rail under crossbeam 16. The bolts on traveller rails under
Crossbeam 15 and Crossbeam 16 have now all been tested.
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